# Project Planning Phase

## Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

| | |
|---|---|
| Date | 2 March 2026 |
| Team Members Name | Adarsh Singh<br>Aditi Parashar<br>Aditya |
| Project Name | Visualizing Housing Market Trends: An Analysis of Sale Prices and Features using Tableau |
| Maximum Marks | 8 Marks |

**Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

| Sprint | Functional Requirement | User Story Number | User Story / Task | Story Points | Priority | Team Members |
|---|---|---|---|---|---|---|
| Sprint-1 | Data Collection | USN-1 | Collect housing dataset from Kaggle | 3 | High | Team |
| Sprint-1 | Data Cleaning | USN-2 | Remove missing values and duplicates | 3 | High | Team |

| | | | | | | |
|---|---|---|---|---|---|---|
| Sprint-1 | Data Preparation | USN-3 | Prepare dataset for visualization | 2 | High | Team |
| Sprint-2 | Data Analysis | USN-4 | Analyze relation between house features and price | 3 | High | Team |
| Sprint-2 | Visualization | USN-5 | Create charts (bar chart, line chart, histogram) | 3 | High | Team |
| Sprint-2 | Location Analysis | USN-6 | Analyze housing price by location | 2 | Medium | Team |
| Sprint-3 | Dashboard Creation | USN-7 | Create interactive Tableau dashboard | 4 | High | Team |
| Sprint-3 | Data Filters | USN-8 | Add filters for year, | 2 | Medium | Team |

| | | | | | | |
|---|---|---|---|---|---|---|
| | | | location and price | | | |
| Sprint-4 | Testing | USN-9 | Test dashboard functionality | 2 | High | Team |
| Sprint-4 | Documentation | USN-10 | Prepare final project report | 3 | High | Team |

**Project Tracker, Velocity & Burndown Chart: (4 Marks)**

| Sprint | Total Story Points | Duration | Sprint Start Date | Sprint End Date | Story Points Completed | Sprint Release Date |
|---|---|---|---|---|---|---|
| Sprint-1 | 8 | 5 Days | 10 Feb 2025 | 14 Feb 2025 | 8 | 14 Feb 2025 |
| Sprint-2 | 8 | 5 Days | 16 Feb 2025 | 20 Feb 2025 | 8 | 20 Feb 2025 |
| Sprint-3 | 6 | 5 Days | 22 Feb 2025 | 26 Feb 2025 | 6 | 26 Feb 2025 |
| Sprint-4 | 5 | 5 Days | 28 Feb 2025 | 04 Mar 2025 | 5 | 04 Mar 2025 |

| | | | | | | |
|---|---|---|---|---|---|---|
| Sprint-1 | 8 | 5 Days | 10 Feb 2025 | 14 Feb 2025 | 8 | 14 Feb 2025 |

**Velocity:**

**Velocity:**
The velocity of the team represents the number of story points completed during each sprint. In this project, the team completed around **6–8 story points per sprint**, which helped track the progress of tasks such as data collection, analysis, visualization, and dashboard creation.

**Burndown Chart:**

A burndown chart is used to track the remaining work during the project over time. As tasks are completed in each sprint, the remaining story points decrease until the project is completed.


Brundown
Visualizing Housing Market Trends: An Analysis of Sale Prices and Features using Tableau
Brundown
Story Points Remaining
27
20
15
14
15
2
0
Sprint-1
(10 Feb - 14 Feb)
Sprint-2
(16 Feb - 20 Feb)
Sprint 3
(16 Feb - 20 Feb)
Sprint 3
(22 Feb - 26 Mar)
Sprint-4
(28 Feb - 04 Mar)


Burndown Chart for Visualizing Housing Market To Trends: An Analysis of Sale Prices and Features using Tableaus
Remiing Story Points
30
20
50
40
25
10
10
0
0
Sprintes
Sprint
Sprint
10 Feb 2025
10 Feb 2025
10 Feb 2025
Sprin2025
20 Feb 2025
11 Feb 2025
10 Feb 2025
96-3025
03 Mar 2025
Mar 2025
04 Mar 2025
04 Mar 2025
Time in Days